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South Penn Railroad & 
the Pennsylvania Turnpike

• South Penn Railroad alignment 
abandoned in 1885

• Right of way sold to Penn Turnpike 
Commission in 1938

• 160 mile Turnpike opened in 1940

Impact on New Baltimore 
Community

• Original Turnpike bisected  New 
Baltimore community from St. John’s 
Church

• Relocation of a cemetery of Carmelite 
Priests

• Construction of steps
(PTC has prohibited their use since 1977)

westbound
milepost

eastbound
milepost
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View of Slide Area from New Baltimore

• Original alignment revised 
(vertically and horizontally) = 
minimized impact on slide

• Original survey records taken 
during construction showed 
movements of up to 13 
ft/year (1938 ‐ 1940) 

• Over the last 20 years, 
movements are closer to  
8”/yr. (avg.) ‐ raising the 
Eastbound shoulder 
pavement approximately 
6”/yr. (avg.)

Observations & Early 
Investigation(s) 
• Planer or Translational failure

• Scarps as high as 80’ recorded

• Slope “monitored” by some method since 1940

• Deformation of eastbound shoulder and right 
lane

• Movement generally occurs in the Spring

• PTC aware of this issue prior to the original 
construction

• A bench cut into the lower portion of the slope 
and slope flattened in 1950

• First geotechnical investigation done in 1999 
(inclinometers, piezometers, time domain 
reflectometry, surface monuments)

• Long term maintenance was more cost effective 
than remediation until………

The MP 124 to MP 133.5 Total 
Reconstruction & Widening Project

• Replaced all overhead bridges

• Remediated NBS

• Corrected all substandard curves

• Added a 6th lane
(widened and reconstructed 
portions from 124‐129)

Final design began 2010

Construction Manager 
(Stahl Sheaffer Engineering,  LLC) 
came onboard Nov. 2012

Preliminary design began 2005
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Test Blasting 
Program

• Dec. 6‐11, 2010

• Performed by DBA Consulting Inc.

• As part of design 

• Test blasting was performed by 
Wampum Hardware

Geotechnical Investigations from 1999 
through Blasting Program
• Geotechnical Borings 

(past and current)

• Surface Monuments

• In‐Place Inclinometers 

• In‐Place Piezometers

• TDR Cable Locations

• Preliminary and/Final 

Blast Study Locations

New Monitoring Program Implemented
• Laser surveying system & prisms used in addition to  geotechnical 

investigations and blasting study

• Allowable rates of movement during construction were developed
(including a Warning System based on Maximum Levels of movement)
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• 4 Baseline

• 17 Original

• 80 Current 
(includes 17 
original)

PRISMS

7 MPT Stages in this Project

• Stage I – Construct Outside Shoulders

• Stage II – Median Construction

• Stage III – Extend Temporary Eastbound Pavement

• Stage IV – NBS Remediation Stage (Mass Earthwork)***

• Stage V – Restore Eastbound Lanes

• Stage VI – Restore Median

• Stage VII ‐Milling of Shoulders to Original Conditions

Project area covers approximately 125 acres
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The New Baltimore Slide may be 
the focus area, but there’s also the 

Four Degree Curve
• 1.6 M CY of material (not including a 

swell factor)

• Top‐down excavation (not an active slide)

• Existing Curve = 4 degrees

• “New” Curve = 3 degrees

(which meets PTC criteria)
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New Baltimore Slide Remediation
• 2.1 M CY of material (not including a swell factor)

• Top‐down (limited width excavation)

• Phased E&S

• Experienced geologist required to be supplied 
by the contractor

• Rock blanket “benched” into material 
below the excavated failure plane
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• Notice‐to‐Proceed Date – 01‐22‐15

• Completion Date – 06‐23‐17

• Original Contract Amount – $33,296,249.49

• Total Approved Change Orders (3) ‐ $23,848.16

• Current Contract Amount ‐ $33,320,097.65

• Amount Earned to Date (03/20/16) ‐ $20,625,967.91 – or 62%

Contract Awarded

• Two (2) Truck Drills

• Two (2) Track Drills

• Lifting 40K to 50K CY per shot

• Moving 150K CY per week

• 37 Production Blasts to date

Drilling & Blasting

Test Blast
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Four Degree Curve
Blasting

Hitachi 1900 excavator  (14 yd3 bucket) Five (5) caterpillar 777 trucks (100 tons)

Moving the Dirt

Komatsu 1250 excavator (11 yd3 bucket) and five (5) Caterpillar 775 trucks (65 tons)

• Two (2) 350 Caterpillar Excavator

• One (1) D10 Caterpillar Dozers

• Two (2) D9 Caterpillar Dozers

• Three (3) D8 Caterpillar Dozers

• One (1) D7 Caterpillar Dozers

• Two (2) Caterpillar Compactors

Moving the Dirt
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Four Degree Curve
Excavation & Slope Grading

Four Degree Curve
Seeded Finished Slope
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White dots in foreground = Prisms being monitored on slide

Four Degree Curve
Excavation November 2015
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New Baltimore Slide
Backfilling in Section A & B  

In Search of ……. the Failure Plane
(The Holy Grail)

Failed Material on Top of Slide Plane
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Sandstone Directly Under Slide Material
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Verifying Slide Plane Elevation
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Slide Material Removed, “Interrupting” the 
Slide Plane Prior to Placing Embankment 
Material
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August 31, 2015

Independence’s Waste Area Behind 
St. John’s Church
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October 23, 2015

Independence’s Waste Area Behind 
St. John’s Church

November 3, 2015

Independence’s Waste Area Behind 
St. John’s Church

Independence’s 
Waste Area 
Behind 
St. John’s 
Church

April 14, 2016
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• Dust – Independence has increased their dust control efforts.  Complaints have 
virtually ceased.  There really is no answer to the dust created from blasting.

• Runoff – We’re working closely with the Somerset Conservation District and 
have implemented measures to reduce the problem.

• Waste Material – Independence’s original waste area was designed for 
1.2M CY to the tree line.  If the material is placed as high as possible, this area 
will accommodate, approximately, an additional 500K CY if necessary (for a 
total of 1.7M CY).  Independence submitted a request to use some additional 
Commission property and St. John’s Church property for additional 250K CY of 
waste.  The two (2) waste areas will handle approximately 2.0M CY.  

Issues to Date:

The Team

L – R: Deb Benczo, Zach Varga, Matt McCahan, Chuck Medlen, Albert Mabus, 
Mark Welker, Justin Fox, Joe Neubert, Randy Wadding, Bill Clark, Carol Will, 
Jeremy Polter, Craig Knarr, Joan Hawk, Tony Colella, & Doug Thomas

L – R: Kami Corden, 
Dave Bradley  

Questions?


