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13 Toll Plazas

GC Contractor : Road Con Construction Co
Designer: [\

NTP : May of 2013
Amount :  $ 62 m for 4 contracts
Tolling Milestone -- Nov. 2015 Completion -- May 2016

Coordination: NJTA (lane restrictions/paces for
work at DRB) & Transcore/ETC___ . =t
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Section D10 - Turnpike Widening
With Interchange Flyover

Bid -- May 2014
Construction Cost = $142.7 million
Approximately 3 year construction timeframe
4 Stages of Traffic
Structures 7 Bridges 3 - single span replacement
1-new 4 span
1 - new 14 span
2 - single span rehabilitation
10 Retaining Walls
12 Noise Walls
2 Culvert Extensions
Roadway — Widening approx. 2 %2 miles of mainline -- 195 to MP_358
150,000 SY of Bituminous Pavement
300,000 CY of Excavation

#i/ ﬁ’ 195276 Interchange Project
I Section D10
I 1781198 1 B Dot ey Rad
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PA TURNPIKE / INTERSTATE 95 INTERCHANGE PROJECT
ANTICIPATED CONSTRUCTION SCHEDULE

@ 1-27611-95 sl‘:lnoﬁr:::aat Project

Bid -- May 2015

NTP — August 2015

Construction Cost = $118 million

Approximately 3 year construction timeframe

LD’s of $20,000/day for late completion

4 Major Stages of Traffic

Structures 2 Bridges 1 —new single span
1-new 15 span

5 Retaining Walls
3 Noise Walls

Widening approx. 2 miles of 195 from Route 413 to PTC mainlin
180,000 SY of Concrete Pavement
180,000 CY of Excavation

T
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TG r951-276 intorchange Project

Section D20
198 (Ford Rod be 12T
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D10 & D20 Construction

Coordination at Nil

Missile Site

onstruction

D10 & D20 Construction
Coordination at Nike Missile Site
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_Modeling

_ent Conference

Thank You !
Questions ????

Mike Phillips, SEPM
195/1276 Construction
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