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Why the Turnpike?

 In 1985, Act 61 
directed PA Turnpike 
Commission to build 
the Mon/Fayette 
Expressway and the 
Southern Beltway

 To be funded by the 
state gas tax
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Positive Economic Impact

 19,454 total full-and part-time jobs generated

 $3.36 billion in total economic output

 1,818 permanent industrial-type jobs

 Approximately 2,200 permanent office-type 
jobs

 1,740 permanent retail and restaurant service-
type jobs

Southern Beltway
I-376 to US 22

(Findlay Connector)
6 Miles

Opened 2006
$230 M
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Southern Beltway
US 22 to I-79

12 Miles
Currently in 
construction

Opening in 2021
$735 M

Southern Beltway
I-79 to Mon Fayette

12 Miles
Record of Decision

$690 M



4/11/2018

4

Mon/Fayette Expr.
WV to Fairchance

8 Miles
Opened 2000

$157 M

Mon/Fayette Expr.
I-70 to PA 51

17 Miles
Opened 2002

$619 M
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Mon/Fayette Expr.
Uniontown to 
Brownsville

17 Miles
Opened 2012

$845 M

Completed 
Mon/Fayette 
Expressway

54 Miles
$1.6 B

Co
m

pl
et

ed
 M

on
 F

ay
et

te

Remaining:
PA 51 to Pittsburgh
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Project History

1990 - 2004 Environmental & 
Preliminary Engineering

Jan. 2004 Final Environmental Impact 
Statement (FEIS)

2005 - 2009 Pre-Final Design

2009 Funding Shortfall – Design 
put on hold

2013 Act 89 Transportation 
Funding Bill

 Act 89 in 2013 provided 
funding to complete 
a reduced cost 
Mon/Fayette Expressway

 Act 89 provided this 
funding through gradually 
raising the cap on Oil 
Company Franchise Tax 
over the next five years.

Act 89 Financial Impact

• OIL COMPANY FRANCHISE TAX
– Projected Additional Revenue

Fiscal Year 2014 $12,641,000
Fiscal Year 2015 $43,161,000
Fiscal Year 2016 $61,090,000
Fiscal Year 2017 $71,575,000
Fiscal Year 2018 $86,192,000 (annual thereafter)

– Additional Debt Capacity
Projected $1.1 - $1.2 billion at current interest rates
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Major Cost Reductions

 Re-alignment of bridge over the Mon River at 
Duquesne

 Reduction of median width from 60’ to 26’

 Elimination of toll plazas for Cashless Tolling

 Elimination of 3-way interchange on north side 
of Mon River

Leg into the city 
eliminated saving 
over $2 Billion

Pittsburgh
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PA 51 to I-376

 7 Design Sections

 14 Miles of New 
Expressway

 5 New Interchanges

 New Mon River 
Bridge

 Current Project Cost 
Estimate $2.1B
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PA-51 to Duquesne

 Proceeding with 
final design

 Public Plans Display 
Meetings April 2008

 ROW acquisition to 
start in 2018

 Construction to 
start in 2022

Duquesne to I-376

 Final design on hold

 ROW acquisition to 
start late 2020s

 Construction to follow 
right-of-way 
acquisition

 Schedule dependent 
on funding availability

 River bridge last
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Mainline Toll Plaza at Jefferson Hills
Near Rt. 51

Mon/Fayette Expressway
60’ Median
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Mon/Fayette Expressway Bridges
Signature “Fluted Shape” Piers

Dunlop Creek Bridges
1,675’ long – 186’ high
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Pigeon Creek Bridges
1,788’ long – 195’ high

Joe Montana Bridges
2,516’ long – 255’ high
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Joe Montana Bridges
2,516’ long – 255’ high

Joe Montana 
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Monongahela River Bridge
South Crossing

Monongahela River Bridge
3,078’ long – 213’ high
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Monongahela River Bridge
North Crossing
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